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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
Highway Project Delivery Summary
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US 12/SR 124 to McNary Pool - Add Lanes (No Change)
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US 12, Attalia Vicinity to US 730 - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget
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In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this shortfall, 
some Nickel funds have been advanced to maintain the projects schedule. This Quarter Four adjustment was approved by the 
Transportation Commission in August 2004.

US 12, Old Naches Highway Interchange (Expenditure Advancement)
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0 0 1,881 788 34,170
0 455 1,427 788 34,170
0

03-05 05-07 07-09 09-11 11-13

455 -455 0 0

36,839
36,839

0

Total

Net Change

**Baseline

Current

OT

AD
RW

EN
PE

OT

AD
RW

EN
PE

PIN: 501208J
PD

PD

US 12, Attalia Vicinity - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget

1,550 6,282 2,501 0 0
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SR 22/I-82 to McDonald Road (No Change)

Baseline Budget *
Adjusted Budget

0 0 264 6,583 0
0 0 264 6,583 0
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Preliminary Engineering were funded with non-Nickel funds.
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Baseline budget is the 2004 Supplemental Budget (Nickel funds only).
Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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WSDOT has accelerated the project advertisement date two months, from April 2005 to February 2005, in order to coincide with the 2005
in-water work window to begin construction of the Yakima River Bridge. Advancing the project advertisement provides time to acquire 
materials and mobilize equipment prior to the start of the only environmentally permitted time frame when work is allowed in the Yakima 
River per environmental permits. Due to the advancement of the advertisement date, WSDOT expects the four-lane improvement to be 
open to traffic ahead of schedule in November 2006. With the issues now resolved and to accommodate the accelerated time line and 
new construction schedule, based on the fourth quarter expenditure plan, WSDOT will need to shift $7.5 million from the 07-09 biennium 
with $5.1 million into 03-05 and $2.4 million into the 05-07 biennium.

SR 24/I-82 to Keys Road (Expenditure Advancement)

Baseline Budget *
Adjusted Budget

1,058 23,610 8,534 0 0
6,221 25,980 1,000 0 0
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Project definition completed in prior biennium.  Some preconstruction activities funded with non-Nickel funds.
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The bid amount was lower than the enginneer's estimate. The actual project cost will continue to be monitored and reported as this projec
is constructed. PROJECT COMPLETE.

I-90, Cle Elum River Bridge 90/134N (Adjustment to Award)

Baseline Budget *
Adjusted Budget
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This project constructed one truck climbing/passing lane on eastbound I-90, east of the Indian John Rest Area. The project was finished 
and open to traffic on August 12, 2004. The original amount budgeted for this project was $4.2 million and was reduced to award of $3.9 
million in 2003. During excavation, unsuitable roadway material was discovered and removal increased the project cost. As a result of 
reducing the project to the award amount, this project reflects an increase of $533,000. If the project had retained the funds as a 
contingency, the amount reported for the project cost increase would have been $283,000. PROJECT COMPLETE.

I-90, Highline Canal to Elk Heights (Project Cost Increase)

Baseline Budget *
Adjusted Budget

3,950 0 0 0 0
4,262 0 0 0 0
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PROJECT COMPLETE.

I-90, Ryegrass Summit to Vantage (No Change)

Baseline Budget *
Adjusted Budget

8,389 0 0 0 0
8,389 0 0 0 0
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SR 124, East Jct SR 12 - Reconstruction (No Change)

Baseline Budget *
Adjusted Budget
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This project was completed under budget. PROJECT COMPLETE.

I-182/US 395 Interchange - Roadside Safety (Project Cost Decrease)

Baseline Budget *
Adjusted Budget

76 0 0 0 0
59 0 0 0 0
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SR 240/I-182 to Richland Y - Add Lanes (No Change)

Baseline Budget *
Adjusted Budget
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.  Some preconstruction activities funded with non-Nickel funds.
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SR 240, Richland Y to Columbia Center Interchange (No Change)

Baseline Budget *
Adjusted Budget

16,180 19,382 2,739 0 0
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Project definition completed in prior biennium.  Preliminary Engineering started in prior biennium.
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This project installs a Variable Message Sign (VMS) and camera near the north end of the Columbia River Bridge on US 395 to warn 
drivers of congestion and accidents.  Work started July 26, 2004 and is substantially complete, except for some adjustments to the 
camera and the video server. PROJECT COMPLETE.

US 395, Kennewick Variable Message Sign (Project Cost Decrease)

Baseline Budget *
Adjusted Budget
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